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Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of August 2005.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Waste Management: Since the beginning of August, 53 solution containers have been shipped to Waste 
Management, bringing the total shipped to date to 182.

The Plutonium Finishing Plant’s (PFP’s) first load of waste was transported to the Environmental Restoration 
Disposal Facility (ERDF).  The roll-off box carried on the truck bed contained the PFP water tower, which 
was torn down in April 2005.

234-5 Facility: Six gloveboxes and hoods were decontaminated to Low Level Waste (LLW), bringing the 
total to 44 gloveboxes decontaminated.

232-Z Facility: Shipment of process gloveboxes to T-Plant for future disposition was completed.

241-Z Facility: The characterization phase of the 241-Z decommissioning was completed, including the 
first entry in over 15 years into Cell D6. 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Sludge Retrieval and Treatment:  Eighty-three percent (35m3 of 42m3) containerization was reached 
in K East Basin.  Sixty-Three percent of container lids (4,790 of ,7636 lids) have been removed from K West 
Basin.  The final large diameter container (LDC) of North Loadout Pit (NLOP) sludge was shipped to T Plant 
for treatment (4m3 of sludge).  Sludge Treatment completed the Mobile Solidification System (MOSS) 90 
percent design review.  The hose-in-hose transfer lines between K East and K West have been installed.

Decontamination and Demolition (D&D): D&D initiated dewatering of the K West discharge chute in 
preparation for grouting and sealing the construction joint.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program: Fourteen shipments totaling 96 cubic meters (m3) were transported 
to the Waste Isolation Pilot Plant (WIPP) in August.  The venting of Kerr McGee TRU drums was completed, 
with the exception of one requiring a special shipment (total of 1,326 drums vented).

TRU Waste Retrieval: A total of 135 m3 of suspect TRU waste was retrieved in August, and a cumulative 
total of 2,870 m3 TRU has been retrieved project-to-date.  HQ approval of Pu-238 Security Risk Assessment 
was received on September 9, 2005.  Geophysical investigation of the 218-E-12B Burial Ground was also 
completed.

Mixed Low Level Waste (MLLW): Tri-Party Agreement (TPA) milestone M-91-12A (“Complete Thermal 
Treatment of 240 m3 of Contact-Handled Mixed Low-Level Waste [MLLW] by September 30, 2005”) was 
completed on August 16, 2005.  A total of 83 m3 of MLLW was dispositioned in August, versus a planned 131 
m3.  To date, a total of 4,602 m3 of MLLW has been dispositioned.  The 1,000th drum of Retrievably Stored 
MLLW was shipped to PEcoS for treatment and subsequent disposal at the Environmental Restoration Disposal 
Facility (ERDF).

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: As of the end of August, all fifteen of the TPA-required wells for CY 2005 were 
ompleted. Four CY2006 TPA wells have been constructed and are in final completion before they are 
accepted.

Well Decommissioning: There has been continued progress on the work to decommission wells that pose 
a high risk to provide a pathway for contamination to move directly to the groundwater. All seventy multiple-
casing high-risk wells have been completed. In addition, forty-four single-casing wells are being 
decommissioned.  Thirty-eight of these wells have been worked on, and thirty-five are completely 
decommissioned.

Aging Waterline Refurbishment: Cleanout of leaking 12" and 20" water supply lines and the 12” raw 
water line west of U-Plant in the 200 West Area using specially designed “pigs” commenced the week of 
July 25, 2005, and completed on August 11, 2005.  By the end of the month, all of the 12" raw water line and 
approximately half the length of the 12" potable water line was mortar lined.  Completion of mortar lining of 
that line is planned for early September.  Mortar lining of the 20" line will be completed in September.

Testing a New Chromium Cleanup Technology: Operation of a treatability test system in the 100-K 
Reactor Area for remediating chromium groundwater contamination was completed in mid-August, based on 
meeting the requirements of the treatability test plan.  The injection and extraction wells will be monitored for 
several months for chromium levels and other key parameters.  A treatability test report is in the planning 
stages, and is due in March 2006. 



PHMC Performance Report                                         August 2005
Section A Overview

DOE/RL-2000-76, Rev. 58 Overview A: 4

Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning:

U Plant Demolition Project:  U Plant Ancillary Facilities demolition was completed in August 2005, seven 
months ahead of schedule and $5.5M under budget.  RL verified completion of the U Plant Ancillary D&D 
Performance Incentive (PI) on September 12, 2005. 

Thirty-seven structures were demolished during FY 2005 (PBS RL-40 and RL-41 combined).

Waste Site Remediation:

200 Area Remedial Investigation/Feasibility Study (RI/FS) Work: The Phase I Ecological Sampling 
and Analysis Plan (SAP) was approved by Environmental Protection Agency (EPA) and the State of Washington 
Department of Ecology (Ecology) on July 6, 2005.  Phase I Soil Sampling was completed on August 17, 2005.  
The Phase II SAP was approved by EPA and Ecology on July 21, 2005.  All Phase II soil and biota sampling was 
completed on September 20, 2005 (150 biota and 15 soil samples).

U Plan Regional Closure:  The 200-UW-1 Record of Decision draft was issued by Ecology on September 6,
2005; the review/comment period is in progress.

Reliability Projects:

Route 4 South Repairs: The repair of Tank 382D, the 300 Area potable water ground tank, was completed 
August 19, 2005.  The tank was returned to service August 25, 2005.

The Route 4S road refurbishment, which began on July 25, 2005, was complete when the chip seal work was 
finished on August 26, 2005.

PBS RL-0041, Nuclear Facility D&D, River Corridor Closure 
Project
Special Case Waste (SCW):  All Special Case Waste from Dry Storage and A Cell was removed and 
shipped as of August 11, 2005.

Removal of the Ion Exchange Columns (IXCs) requires a Justification for Continued Operation/Safety 
Evaluation Report (JCO/SER) to resume work.  All packaging and shipping containers and documents are 
complete and ready for use.  The JCO was transmitted to RL on August 11, 2005.

300 Area D&D:
Demolition of structures 3763 and 3701U were complete during August 2005.  The remaining 300 Area 
structure (3701D) was demolished on September 12, 2005.
.
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Notable Accomplishments, continued

Issues

Stabilization and Disposition
Sludge Treatment: A preliminary accident analysis indicates high unmitigated consequences which will 
require controls/containment cost to increase over current estimates.  Impacts to sludge transfer, K West 
sludge consolidation, and K East demolition have resulted from the K East delays, as reported in the milestone 
summary for this report.  Completion of TPA M-34-33B, “Complete K East Sludge Containerization,” due 
March 1, 2005, is projected for March 2006.

100K Area: The current 100K Area seismic analysis has come into question (similar to the Waste Tank 
Project) which could require modifications to the Cold Vacuum Drying Facility prior to treatment equipment 
installation.  Defense Nuclear Facilities Safety Board (DNFSB) milestone 2001-1-CN-120E, “Complete K East 
Sludge to K West Containers” (due July 31, 2005 – missed), and TPA milestone M-34-34, “Complete Removal 
of K East Sludge” (due January 31, 2006), are projected to complete in April 2006, and are dependent upon 
completion of K East Containerization activities.

2005/2006 Budget/Funding: K Basins Closure is re-estimating the life-cycle completion cost and schedule 
for both the sludge disposition, and decontamination and demolition of the K Basins.  Preliminary estimates of 
funding requirements for FY 2006 show significant growth in the 2012 funding control point, requiring close 
coordination of priorities to maintain sufficient progress on TPA and DNFSB milestones.  Fluor Hanford (FH) 
will complete the life-cycle estimate for delivery to RL on September 30, 2005.

Nuclear Facility D&D, FFTF (PBS RL-0042)
Fast Flux Test Facility (FFTF) Fuel Offload: On August 3-4, 2005, the Project received four Interim 
Storage Casks (ISCs).  Four more were received August 30-31, 2005.  These are the first two groups of ISCs
to be received from the last fabrication campaign of 13 ISCs, which will be needed to complete the entire fuel 
offload activity at FFTF (52 ISCs total). The remaining five casks are expected to be delivered in late 
October. 

Three of the first eight ISCs were filled and placed in the 400 Area Interim Storage Area (ISA).

Fabrication started this month at Parsons Hanford Fabrication, Inc. (PHFI) on the equipment needed for the 
disassembly of the SRF3, SRF4, and ACN1 spent fuel assemblies to prepare them for long term dry storage in 
an ISC. This equipment will be needed in late September to support training and testing prior to commencing 
the actual disassembly activities.

Fuel Storage Facility (FSF) Sodium Drain: The Readiness Checklist was signed off and the transfer of 
sodium from the FSF to the Sodium Storage Facility (SSF) began. Routine batch transfer operations began 
on Monday, August 29, 2005; a total of 10 transfers comprising approximately 3,300 gallons have been 
completed.

System Deactivation: The second of two 125 VDC former Class 1E battery banks, consisting of 60 lead-
acid battery cells, has been discharged. Both of these battery banks have now been removed and packaged 
for recycling. .
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through Enhanced Work Planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

CY 2005 = 0.83
FY 2005 = 0.72
DOE Complex Comparison
Average = 1.6 (CY04)

Performance in August reported 
four non-Days Away from Work 
(DAFW) Recordable injuries, 
which raised the case rate fiscal 
year to date to 0.72 injuries per 
200,000 hours worked.  FH 
expects to finish the fiscal year 
very close to or within the 0.75 
goal. 

CY 2005 = 0.08
FY 2005 = 0.08
DOE Complex Comparison 
Average = 0.29 (CY04)

Through August, the FH Safe 
Hours totaled 182,298 hours 
following two DAFW cases 
reported in August.  Altogether, 
there have been four DAFW 
cases reported to date in 
FY 2005.

OSHA Days Away From Work (DAFW) Case Rate: 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY = 9.72
FY = 9.02

A significant increase in the First 
Aid rate was noted for FH in 
August, particularly due to higher 
case rates in the Spent Nuclear 
Fuel and D&D project areas.  
Leading indicators continue to be 
monitored in an effort to improve 
FH’s injury performance.  

CY 2005 = 0.14
FY 2005 = 0.12

The FH Overall rate saw a 
significant increase for August, 
with three cases reported.  Since 
October 2004, the case rate had 
previously noted a very stable 
baseline well below goal.  
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FY 2005 FH Funds vs. Spend Forecast  ($M)

FY 2005 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal year to date (FYTD) schedule performance reflects a -$19.3M/-2.8% 
unfavorable schedule variance.  The most significant schedule variances are discussed in the following 
sections:  Nuclear Materials Stabilization and Disposition (Section B),  Spent Nuclear Fuel Stabilization and 
Disposition (Section C), and Nuclear Facility D&D (Section D). 

Cost Performance: FYTD cost performance reflects a -$17.7M/-2.7% unfavorable cost variance.  The most 
significant cost variances are discussed in the following sections:  Spent Nuclear Fuel Stabilization and 
Disposition (Section C); Nuclear Facility D&D (Section D); and Solid Waste Stabilization and Disposition
(Section F). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $0.9 $0.9 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $197.6 $182.1 $15.5 

SNF Stabilization & Disposition RL-0012 $151.8 $144.2 $7.6 
Solid Waste Stabilization & Disposition RL-0013 $164.4 $155.9 $8.5 

Safeguards & Security RL-0020 $57.6 $55.1 $2.4 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $55.4 $51.7 $3.8 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $86.1 $66.1 $20.0 
Nuclear Facility D&D, River Corridor Closure RL-0041 $15.4 $15.3 $0.0 

FFTF Project RL-0042 $45.0 $41.0 $4.0 
Operate Waste Disposal Facility RL-0080 $3.4 $2.7 $0.7 

HAMMER SR-1000 $3.8 $3.8 $0.0 
HAMMER SR-MS-100 $4.2 $3.6 $0.6 

$785.6 $722.4 $23.2 $33.0 $7.0
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2005 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
Current 

Projected 
Funding 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.9 $0.9 $0.8 $0.0 0.0% $0.1 9.9% $0.9

RL-0011 Nuclear Materials Stabilization & Disposition $175.4 $156.5 $159.6 -$18.9 -10.8% -$3.1 -2.0% $204.9

RL-0012 SNF Stabilization & Disposition $95.1 $90.9 $129.2 -$4.2 -4.4% -$38.3 -42.1% $106.2

RL-0013 Solid Waste Stabilization & Disposition $144.1 $144.2 $137.3 $0.1 0.0% $6.9 4.8% $169.9

RL-0020 Safeguards & Security $48.5 $48.5 $48.0 $0.0 0.0% $0.4 0.9% $54.6

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $43.8 $43.5 $44.7 -$0.3 -0.7% -$1.1 -2.6% $49.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $56.3 $62.2 $55.6 $5.9 10.6% $6.6 10.6% $66.7

RL-0041 Nuclear Facility D&D, River Corridor Closure $17.0 $18.0 $14.4 $1.0 5.9% $3.6 19.9% $20.1

RL-0042 FFTF Project $39.7 $37.9 $35.8 -$1.7 -4.4% $2.1 5.5% $44.2

RL-0080 Operate Waste Disposal Facility $3.2 $3.2 $2.3 $0.0 0.1% $0.9 27.5% $3.6

HQ-MS100 HAMMER $6.7 $6.6 $5.6 -$0.1 -1.5% $1.1 16.2% $7.7

Subtotal Sub-project Work scope $630.7 $612.4 $633.3 -$18.2 -2.9% -$20.8 -3.4% $727.6
4.4.6.1+.2 Request for Services & National Programs $9.5 $8.9 $8.0 -$0.6 -6.8% $0.9 10.2% $11.7

4.4.6.3 Work Orders from PNNL $6.6 $6.4 $6.1 -$0.1 -2.1% $0.3 4.8% $7.6

4.4.6.4 Work Orders from BHI $2.3 $2.2 $2.0 -$0.1 -3.2% $0.2 8.7% $2.5

4.4.6.6+.9 Work Orders from BNI/AMH $0.5 $0.5 $0.3 $0.0 -0.6% $0.2 36.3% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $34.1 $33.8 $32.3 -$0.3 -0.7% $1.6 4.6% $39.4

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Total Work For Others $52.9 $51.8 $48.7 -$1.1 -2.1% $3.1 6.0% $61.8
Total FH Contract Work scope $683.6 $664.3 $682.0 -$19.3 -2.8% -$17.7 -2.7% $789.4

Fiscal Year To Date ($M)
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FY 2005 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the Project Hanford Management Contract.  FY 2005 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of Baseline Change Requests (BCRs) 
approved during the year.

Fiscal year-to -date milestone performance shows one Enforceable Agreement milestone (TPA M-34-33B, 
“Complete K East Sludge Containerization”) as overdue.  The K Basins Closure (KBC) Project is currently 
forecasting a March 2006 completion date of the milestone.  See also Section C, Spent Nuclear Fuel 
Stabilization and Disposition, for more information.

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 52.2 63.5 57.0 65.7 60.4 77.7 55.9 57.7 59.7 66.9 61.0 104.9

Monthly BCWP 48.6 59.9 51.8 65.3 58.0 68.5 56.7 61.1 58.9 60.9 70.1

Monthly ACWP 44.4 64.5 59.2 65.1 64.4 74.4 64.9 64.8 57.9 66.6 56.0

FYTD BCWS 52.2 115.7 172.6 238.4 298.5 376.5 432.4 490.0 549.7 622.0 684.4 789.4

FYTD BCWP 48.6 108.3 160.2 225.5 283.6 352.0 408.6 469.7 528.6 594.2 664.3

FYTD ACWP  44.4 108.8 168.1 233.1 297.5 371.9 436.8 501.6 559.5 626.0 682.0

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05
May-

05
Jun-05 Jul-05 Aug-05 Sep-05

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 15 2 0 1 0 2 0 20
DOE-HQ 1 0 0 2 0 0 0 3

RL 5 0 0 3 0 1 0 9
Total FH 21 2 0 6 0 3 0 32

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

Note:  RL/DOE-HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ.

* 1 Industrial facility dispositioned in August as follows:

Building    Description                                       Date

203UU        202U Retention Basin                     8/29/05

** 1 Radioactive facility dispositioned in August as follows:

Building    Description                                       Date

222U        Office/Laboratory Building                8/11/05

*** 1 Industrial facility dispositioned in August as follows:

Building    Description                                       Date
3763          Office Building                              8/3/05

++  Metric is complete.  Last shipment was on 5/17/05, completing TPA milestone M-92-06-T02 ahead of
schedule by more than 16 months.

1st 2nd 3rd Jul Aug FY 2005 Sep 4th FY 2005 
Qtr Qtr Qtr 2005 2005 To Date 2005 Qtr Plan

Planned     -          -       -         -         -           -          -             -           - 
Actual     -           1      2       -           1           4        -              1         - 

Planned     -          -       -         -           -             -           - 
Actual     -           7     -           1         1           9           -           - 

Planned     -          -        2       -         -             2          3            3          5 
Actual     13         4      8         1         1         27        -              2         - 

Planned     -          -       -         -         -           -          -             -           - 
Actual     -          -       -         -         -             5        -             -           - 

Planned      -           -        -          -          -            -          -             -           - 

Actual   160      640   510        -          -       1,310        -             -           - 
Planned 0.2 0.2 0.2 0.0 0.0 0.6 0.2 0.2       0.8 
Actual 23.7 0.5 0.0          - 0.6 24.8          -            1         - 

Planned   243      246   247        82        82        900        83        247      983 

Actual     25      126   153        53        96        454        -          149         - 

Planned   774      388   969      518      538     3,187      688     1,744   3,875 

Actual   687   1,115   888        92      219     3,000        -          311         - 
Planned      -           -        -          -          -            -            1            1          1 
Actual      -           -        -          -          -            -          -             -           - 

Measure/Units

Industrial Facility Completions 
(# of facilities)  ***

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Radioactive Facility 
Completions  (# of facilities) **

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
 (# of facilities) *

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged for 
long-term storage  
(# of containers) ++

Remediation Complete
(# of release sites)
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through September 26, 2005.
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0112 C.2.2.1.2.4.d 

GFS/GFI 
     DE-AC06-

96RL13200, 
C.2.2.1.2.4, 
GFS/GFI, GF0112
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, RL-
011, 1b 

Authorization 
to ship 
Hanford Pu to 
SRS or other 
location. 
Commitment: 
30 August 
2004 

      

GF0113 C.2.2.1.2.4.d 
GFS/GFI 

     DE-AC06-
96RL13200, 
C.2.2.1.2.4, 
GFS/GFI, GF0113
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, RL-
011, 1b 

Authorization 
to ship un-
irradiated fuel 
pins and 
assemblies 
including 
contaminated 
driver fuel 
assemblies in 
MFFPs to 
SRS 
Commitment: 
30 
September 
2005 

      

Review and approve annual updates to the 
FFTF FSAR. Anniversary date for submittals 

is August 31. 

GF0051 C.2.4.1.1.d 
GFS/GFI  
 
C.2.4.1.1.d 
GFS/GFI 

WBS 
4.1.4.1.1 
Maintain 
Safe & 
Compliant 
FFTF 
Complex 
Maintain 
Safe & 
Compliant 
FFTF 
Complex 

• FFTF Closure  DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.2.4.1.1, 
GFS/GFI, GF0051

Review and 
approve 
annual 
updates to the 
FFTF FSAR 
(2006) 
Commitment: 
17 October 
2005 

  FFTF Update 
to Final 
Safety 
Analysis 
Report 
(FSAR) 
(Including 
Hazard 
Analysis 
Data) (2006)  
Planned: 31 
August 2005 

FH-0502325 
Completed: 22 
August 2005 
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Government Furnished Services/Items, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0116 C.3.1.2.d 

GFS/GFI  
 
C.3.1.2.d 
GFS/GFI 

     DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.3.1.2, GFS/GFI, 
GF0116 
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, RL-
011, 1e 

Approved 
Safeguards 
and Security 
waivers for 
the CSB as 
follows: 1) 
protected 
area, 2) 
secondary 
alarm station, 
and 3) 
material 
control and 
accountability 
associated 
with the 
storage of 
Category I 
special 
nuclear 
materials 
within 90 days 
of submittal. 
Commitment: 
9 February 
2005 

  Safeguards 
and Security 
waivers for 
the CSB 

FH-0402312 
Completed: 9 
November 
2004 

Approve updates to the Annual Performance 
Objectives, Measures, and Commitments 

Report within 30 days of submittal 

GF0089 C.5.1.2.d 
GFS/GFI  
 
C.5.1.2.d 
GFS/GFI 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

• Safety & Health  DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.1.2, GFS/GFI, 
GF0089 Approve 

updates to the 
Annual 
Performance 
Objectives, 
Measures and 
Commitments 
Report within 
30 days of 
submittal 
Commitment: 
1 September 
2005 

  FY 2006 
Performance 
Objectives, 
Measures, 
and 
Commitments 
Report 
Planned: 1 
August 2005 

FH-0403968R1
Completed: 1 
August 2005 

Approve quarterly updates of the Startup 
Notification Report within 30 days of 

submittal 

GF0117 C.5.1.3.d 
GFS/GFI  
 
C.5.1.3.d 
GFS/GFI 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI, 
GF0117 Approve 

quarterly 
update of the 
Startup 
Notification 
Report within 
30 days of 
submittal 
(2005, 4th 
Quarter) 
Commitment: 
20 October 
2005 

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor Hanford 
Managed 
Facilities 
(2005 4th 
Quarter) 
Planned: 20 
October 2005 

FH-0502699 
Completed: 20 
September 
2005 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through September 26, 2005.  
 

Ref. 
No. 

SOW  
Section WBS Scope Resps. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0324 C.2.1.1.1.3.c 

DELIVERABLES 
 
C.2.1.1.1.3.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins 
Closure 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0324 
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, RL-
012, 1b(3)a 

Found fuel and 
scrap 
transferred from 
KE to KW 
Commitment: 
31 July 2005 
Planned: 12 
July 2005 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins 
Closure 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0319 
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, RL-
012, 1b(1) 

Sludge 
removed from 
K-East Basin as 
required to 
allow removal 
of the basin as 
low-level waste.
Commitment: 
31 July 2005 
Planned: 12 
July 2005 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins 
Closure 

 DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 30 
December 
2004 

      

CD0333 C.2.1.1.1.6.c 
DELIVERABLES 
 
C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins 
Closure 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0333 
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, RL-
012, 1c(1)b 

Water from K-
East Basin 
removed and 
transferred for 
disposition 
Planned: 16 
September 
2005 

      

CD0413 C.2.2.3.1.c 
DELIVERABLES 
 
C.2.2.3.1.c 
DELIVERABLES 

WBS 4.1.2.6 
200 Area 
Surveillance and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

• Central 
Plateau D&D 
and River 
Corridor 
Closure 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.2.2.3.1, 
DELIVERABLES, 
CD0413 

209-E Potential 
to Emit Basis 
Commitment: 
31 July 2005 
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Contract Deliverables, continued
 

Ref. 
No. 

SOW  
Section 

WBS 
Scope Resps. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0356 C.2.3.3.1.c 

DELIVERABLES 
     DE-AC06-

96RL13200, 
C.2.3.3.1, 
DELIVERABLES, 
CD0356 

Special case 
waste (waste 
baskets, 
metallurgical 
sample cans, 
and IX column) 
removed from 
the 327 facility
Commitment: 
10 August 
2005 
Planned: 10 
August 2005 

      

Spent Nuclear Fuel Project Update to Final 
Safety Analysis Report (SAR) Including 

Hazard Analysis Data (Annual) 

CD0076 C.3.1.2.c 
DELIVERABLES 
 
C.3.1.2.c 
DELIVERABLES 

WBS 4.2.1.1 
CSB (FY 2005) 
Maintain Safe 
& Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru FY2005)  
 
WBS 4.2.1.1 
CSB (FY 2005) 
Maintain Safe 
& Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru FY2005)  
 
WBS 4.2.1.1 
CSB (FY 2005) 
Maintain Safe 
& Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru FY2005)  
 
WBS 4.2.1.3 
Canister 
Storage 
Building 
(Legacy SNF) 
Maintain Safe 
& Compliant 
Canister 
Storage 
Building 
Facility 
Operations 

• Solid 
Waste 
Stabilization 
and 
Disposition
• K Basins 
Closure 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.3.1.2, 
DELIVERABLES, 
CD0076 

Spent Nuclear 
Fuel Project 
Update to Final 
Safety Analysis 
Report (SAR) 
Including 
Hazard 
Analysis Data 
(2005) 
Planned: 30 
September 
2005 
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Ref. 
No. 

SOW  
Section 

WBS 
Scope Resps. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0395 C.3.10.3.c 

DELIVERABLES 
     DE-AC06-

96RL13200, 
C.3.10.3, 
DELIVERABLES, 
CD0395 
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, RL-
013-2, 2(5) 

Test dig in Burial 
Ground 218-E-12B 
completed 
Commitment: 30 
September 2005 
Planned: 31 March 
2006 

      

RH/CH and Large Container progress report 
(Annual) 

CD0400 C.3.11.1.c 
DELIVERABLES 
 
C.3.11.1.c 
DELIVERABLES 

WBS 4.2.10 
MLLW 
Treatment 
Treat MLLW 

• Solid 
Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.3.11.1, 
DELIVERABLES, 
CD0400 

RH/CH and Large 
Container progress 
report (2005) 
Planned: 30 
September 2005 

      

Performance Analyses and Identification of 
Recurring Occurrences (Quarterly)  

CD0401 C.4.2.11.c 
DELIVERABLES 
 
C.4.2.11.c 
DELIVERABLES 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 

• Safety & 
Health 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABLES, 
CD0401 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrences (FY 
2005, 3rd Quarter) 
Planned: 20 
October 2005 

      

OMB Circular A-11 Exhibit 33 Agency Motor Vehicle 
Fleet Report (Annual) 

CD0102 C.4.2.16.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.4.2.16, 
DELIVERABLES, 
CD0102 

OMB Circular A-11 
Motor Vehicle Fleet 
Report (2005) 
Planned: 30 
September 2005 

      

Nuclear Material Accountability Transaction Data 
Report (Monthly) 

CD0114 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2005 
September) 
Planned: 13 
October 2005 
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Ref. 
No. 

SOW  
Section 

WBS 
Scope Resps. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0115 

Nuclear Material 
Balance Report 
(FY2005 September)
Planned: 15 October 
2005 

      

Protective Force Strength Report (Quarterly) CD0122 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.1 
Protective 
Forces 
Hanford 
Patrol 

• Safety & 
Health 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0122 

Protective Force 
Strength Report 
(2005 4th Quarter) 
Planned: 20 October 
2005 

      

Quarterly Category of Ending Inventory Report CD0120 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0120 

Quarterly Category of 
Ending Inventory 
Report (2005 4th 
Quarter) 
Planned: 15 October 
2005 

      

Quarterly Classification Officers Report  CD0119 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0119 

Quarterly 
Classification Officers 
Report (2005 4th 
Quarter) 
Planned: 20 October 
2005 

      

Status Report on DOE Findings (Quarterly) CD0116 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0116 

Status Report on 
DOE Findings - 4th 
Quarter FY2005 
Planned: 10 October 
2005 

      

Solid Waste Landfill Monitoring Report (Annual) CD0123 C.4.2.42.c 
DELIVERABLES 
 
C.4.2.42.c 
DELIVERABLES 

WBS 4.3.1.1.5 
Dry Waste 
Disposition 
Sanitary 
Waste 
Disposal 

• Closure 
Services and 
Infrastructure 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.4.2.42, 
DELIVERABLES, 
CD0123 

Solid Waste Landfill 
Monitoring Report 
(2005) 
Planned: 30 
September 2005 

      

200E, 200W, 300, 400 Area Drinking Water Report 
(Monthly) 

CD0300 C.4.2.52.c 
DELIVERABLES 
 
C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure 
Services and 
Infrastructure 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0300 

200E, 200W, 300, 
400 Area Drinking 
Water Report (2005, 
September) 
Planned: 10 October 
2005 
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Ref. 
No. 

SOW  
Section 

WBS 
Scope Resps. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

Closure/Post-Closure Cost Estimate (Annual) CD0145 C.5.1.1.c 
DELIVERABLES 
 
C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit Condition 
II.H.1. (Sept. 94) 
 
WA780008967, 
Permit Condition 
II.H.2. (Sept. 94) 
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0145 

Closure/Post-Closure 
Cost Estimate (2005)
Planned: 17 
October 2005 

      

National Pollutant Discharge Elimination System 
Discharge Monitoring Report (Monthly) 

CD0288 C.5.1.1.c 
DELIVERABLES 
 
C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0288 

National Pollutant 
Discharge Elimination 
System Discharge 
Monitoring Report 
(2005, September) 
Planned: 25 
October 2005 

      

Quarterly RCRA Permit Class I Modification 
Notification 

CD0154 C.5.1.1.c 
DELIVERABLES 
 
C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit Condition 
I.C.3 
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0154 

Quarterly RCRA 
Permit Class I 
Modification 
Notifications (2005 
4th Quarter) 
Planned: 1 October 
2005 

      

Quarterly NESHAP Status Report CD0147 C.5.1.1.c 
DELIVERABLES 
 
C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0147 

Quarterly NESHAP 
Status Reports (2006 
1st Quarter) 
Planned: 25 
October 2005 

      

Unreviewed Safety Question Summary Report for 
each FH managed category 1, 2, and 3 nuclear 

facilities (Annual) 
Unreviewed Safety 
Question Summary 
Report for 232-Z PFP 
(2005) 
Planned: 31 August 
2005 

      

CD0182 C.5.1.3.c 
DELIVERABLES 
 
C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES, 
CD0182 

Unreviewed Safety 
Question Summary 
Report for CSB and 
CVD (2005) 
Planned: 30 
September 2005 
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Ref. 
No. 

SOW  
Section 

WBS 
Scope Resps. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. & 
Date 

Completed 

Conference Management Report (Quarterly) CD0270 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0270 

Conference 
Management Report 
(2005 4th Quarter) 
Planned: 10 
October 2005 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0179 

Contract Funds 
Status Report 
(August FY05) 
Planned: 27 
September 2005 

      

U.S. Department of Labor Form 5500 - Annual Return 
of Fiduciary of Employer Benefit Trust (Annual) 

CD0177 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0177 
 
DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, J, 
APP. B, 4.3.2B(2)

U.S. Department of 
Labor Form 5500 - 
Annual Return of 
Fiduciary of 
Employer Benefit 
Trust (2005) 
Planned: 15 
October 2005 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges (FY2005 
September) 
Planned: 10 
October 2005 

      

Erroneous Payment Report (Quarterly) CD0273 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0273 

Erroneous Payment 
Report (FY2005 4th 
Quarter) 
Planned: 15 
October 2005 

      

Financial Information System (FIS) Management & 
Reporting System (MARS) (Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 

Financial Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2005 
September) 
Planned: 10 
October 2005 
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Ref. 
No. 

SOW  
Section 

WBS 
Scope Resps. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. & 
Date Completed

Fiscal Year 200X Year-End Requirements and FY200X 
Planning Requirements (Annual) 

CD0279 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0279 

Fiscal Year 200X 
Year-End 
Requirements and 
FY200X Planning 
Requirements 
(FY2005) 
Planned: 30 
September 2005 

      

Fiscal Year 200X Travel Target Report (Quarterly) 
[include FY200X Travel Target for following year in 4th 

Quarter Report] 

CD0277 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0277 

Fiscal Year 2005 
Travel Target Report 
(4th Quarter) 
Planned: 15 
October 2005 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly)CD0281 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (FY2005 
September) 
Planned: 10 
October 2005 

      

Multi Employer Pension Plan Actuarial Valuation 
Report (Annual) 

CD0406 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0406 

Multi Employer 
Pension Plan 
Actuarial Valuation 
Report (2005) 
Planned: 30 
September 2005 

      

Annual Report on Contractor Workforce RestructuringCD0309 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• 
Workforce 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0309 

Annual Report on 
Contractor 
Workforce 
Restructuring (2005)
Planned: 14 
October 2005 

      

Procurement Balanced ScoreCard (Annual) CD0290 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0290 

Procurement 
Balanced ScoreCard 
(FY2005) 
Planned: 15 
October 2005 
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Ref. 
No. 

SOW  
Section 

WBS 
Scope Resps. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. & 
Date Completed 

Internal Audit Reports for Audits Defined in the 
Internal Audit Annual Plan 

CD0311 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal 
Audit 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0311 

Internal Audit 
Reports for Audits 
Defined in the 
Internal Audit 
Annual Plan (2005)
Planned: 30 
September 2005 

      

Internal Audit Quarterly Status Report CD0285 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal 
Audit 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0285 

Internal Audit 
Quarterly Status 
Report (4th 
Qurarter FY 2005)
Planned: 20 
October 2005 

      

Make-or-Buy Plan (Annual update) CD0189 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.4.5 
Project 
Operations 
Support 
Contract 
Reporting 
(POC) 

• Project 
Operations 
Center 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0189 

Make-or-Buy Plan 
(2005) 
Planned: 30 
September 2005 

      

Report of Compensation (Forms DOE-F-3230.6a and 
DOE-E-3230.6b) (Annual) 

CD0295 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• 
Workforce 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0295 

Report of 
Compensation 
(Form DOE-F-
3230.6a) (FY2005)
Planned: 5 
October 2005 

      

Small Business Subcontracting Plan (Annual) CD0193 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0193 

FY2006 Small 
Business 
Subcontracting 
Plan 
Planned: 30 
September 2005 

      

Project Hanford Management Contract Performance 
Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (8/2005) 
Planned: 6 
October 2005 

      

 

Contract Deliverables, continued



PHMC Performance Report                                         August 2005
Section A Overview

DOE/RL-2000-76, Rev. 58 Overview A: 21

 

Ref. 
No. 

SOW  
Section 

WBS 
Scope Resps. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. & 
Date Completed 

Annual Experience Report of Claims for Automobile 
and Commercial General Liability 

CD0410 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• Business 
Services 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0410 

Experience Report 
of Claims for 
Automobile and 
Commercial 
General Liability 
(2005) 
Planned: 10 
October 2005 

      

Fluor Hanford Project Execution Plan (HNF-MP-19361) 
(review and update yearly) 

CD0165 C.5.3.5.c 
DELIVERABLES 
 
C.5.3.5.c 
DELIVERABLES 

WBS 4.4.5 
Project 
Operations 
Support 
Contractor 
Management 
Plan 

• Project 
Operations 
Center 

 DE-AC06-
96RL13200(M226), 
DE-AC06-
96RL13200, 
C.5.3.5, 
DELIVERABLES, 
CD0165 

Fluor Hanford 
Project Execution 
Plan (HNF-MP-
19361) (FY2005) 
Planned: 30 
September 2005 
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